

Agenda for HR Redesign Steering Committee Weekly Meeting (Jan 23, 2008)

Status of Student Recruitment Redesign

- Vickie's Team is listing steps necessary for new process
- Vickie's Team is developing tools needed
- Vickie's Team is developing an Implementation Plan

Next Process Redesign

- Training will be a Process Design as opposed to a Process Redesign
- Anne Sakamoto will be lead for the Design Team
- Duhamel will facilitate the Design Team with help of Segal
- Currently deciding the team composition

Organizational Redesign

- Concept organization has been released to HR community
- No comments were submitted on the new Organization except those made in the User's Group – Statewide Takeover
- Vickie provided a summary of first week results from transition
- Vickie and Linda Armstrong are coming up with metrics to measure results of changes – these results might be misleading because this transition took place unofficially several months ago
- No other early transitions will take place until we observe Payroll/Personnel

Communications

- Next SAG is scheduled for February 15th, 2008
- Suggested Topics?