

EAB at UAF

Timeline:

August 2017	<ul style="list-style-type: none"> • Project kickoff • Identification of project leads • Initial leadership and tech meetings
September 2017	<ul style="list-style-type: none"> • Needs assessment completed • Workflow audit initiated • Ongoing planning meetings
October 2017	<ul style="list-style-type: none"> • EAB campus visits: demos for deans and advising staff
November 2017- February 2018	<ul style="list-style-type: none"> • Development of configurations and permissions • Data extraction • Communication & training planning
March 2018	<ul style="list-style-type: none"> • Second EAB campus visit: training for Phase I implementation
May 2018	<ul style="list-style-type: none"> • Pilot roll out
August 2018	<ul style="list-style-type: none"> • Phase I roll out (professional advisors)
January 2019 (tentative)	<ul style="list-style-type: none"> • Phase II roll out (tutoring, support services, faculty)

Potential Characteristics/Tags to be tracked:

PHASE I	PHASE II
Alaska Native	Honors
Pre-major	On-campus residence
Probation	URSA (Undergraduate Research funding)
Student Support Services	UA scholar
First- generation	Age 25+
Pell-eligible	In any online course
Only online enrolled	Student-athlete
Veteran/military	International
First semester gpa <2.5	BLaST participant
Campus	Org Sync involvement
Part-time (<12 credits)	New Student Orientation
College ready (by placement scores)	Study Abroad
Rural Student Services	

Potential Challenges:

Include campus buy-in (particularly among faculty), a decentralized model of advising, and the use of multiple existing tracking, communication, and calendar systems.