### Project Approval Level

<table>
<thead>
<tr>
<th>Project Name</th>
<th>FY 03</th>
<th>FY 04</th>
<th>FY 05</th>
<th>FY 06</th>
<th>FY 07</th>
<th>FY 08</th>
<th>FY 09</th>
<th>FY 10</th>
<th>FY 11</th>
</tr>
</thead>
<tbody>
<tr>
<td>UAA Integrated Sciences Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Luci Cuddy Renewal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Era Aviation Research Facility Renewal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UAA Library Reroof</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>KPC: Ward Goodrich Walkway</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UAA East Campus Parking Structure and Loop Road</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PWSCC: Cultural Center Addition</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### UAA PROJECTS

- **UAA Integrated Sciences Facility**
  - Project Approval: Q3 FY 06
  - Schematic Approval: Q3 FY 07
  - Conceptual Phase: Q4 FY 07
  - Design Phase: Q1 FY 08
  - Bid in Interim Phase: Q2 FY 08
  - Construction Phase: Q3 FY 08
  - Contract Completion Date: Q4 FY 08

- **Lucy Cuddy Renewal**
  - Project Approval: Q2 FY 06
  - Schematic Approval: Q3 FY 06
  - Conceptual Phase: Q4 FY 06
  - Design Phase: Q1 FY 07
  - Bid in Interim Phase: Q2 FY 07
  - Construction Phase: Q3 FY 07
  - Contract Completion Date: Q4 FY 07

- **Era Aviation Research Facility Renewal**
  - Project Approval: Q2 FY 06
  - Schematic Approval: Q3 FY 06
  - Conceptual Phase: Q4 FY 06
  - Design Phase: Q1 FY 07
  - Bid in Interim Phase: Q2 FY 07
  - Construction Phase: Q3 FY 07
  - Contract Completion Date: Q4 FY 07

- **UAA Library Reroof**
  - Project Approval: Q2 FY 06
  - Schematic Approval: Q3 FY 06
  - Conceptual Phase: Q4 FY 06
  - Design Phase: Q1 FY 07
  - Bid in Interim Phase: Q2 FY 07
  - Construction Phase: Q3 FY 07
  - Contract Completion Date: Q4 FY 07

- **KPC: Ward Goodrich Walkway**
  - Project Approval: Q2 FY 06
  - Schematic Approval: Q3 FY 06
  - Conceptual Phase: Q4 FY 06
  - Design Phase: Q1 FY 07
  - Bid in Interim Phase: Q2 FY 07
  - Construction Phase: Q3 FY 07
  - Contract Completion Date: Q4 FY 07

- **UAA East Campus Parking Structure and Loop Road**
  - Project Approval: Q2 FY 06
  - Schematic Approval: Q3 FY 06
  - Conceptual Phase: Q4 FY 06
  - Design Phase: Q1 FY 07
  - Bid in Interim Phase: Q2 FY 07
  - Construction Phase: Q3 FY 07
  - Contract Completion Date: Q4 FY 07

### AS OF MARCH 2008

- **UAA Projects**
  - *FY 03 to FY 11*
- **UAS Projects**
  - *FY 03 to FY 11*

---

### Capital Projects Master Schedule

- **Project Approval Level**
  - FY 03
  - FY 04
  - FY 05
  - FY 06
  - FY 07
  - FY 08
  - FY 09
  - FY 10
  - FY 11

- **Key to Symbols**
  - Project Approval
  - Schematic Approval
  - Conceptual Phase
  - Design Phase
  - Bid in Interim Phase
  - Construction Phase
  - Winter Break
  - Construction Phase
  - Contract Completion Date

- **Notable Projects**
  - UAA Integrated Sciences Facility
  - PWSCC: Cultural Center Addition
  - KPC: Ward Goodrich Walkway
  - UAA East Campus Parking Structure and Loop Road
  - PWSCC: Cultural Center Addition

---

As of March 2008