

UA Learn Live Migration Schedule

Color Code:
Dark colors are campus resources
Light colors are OIT resources

UAA	UAA
UAF	UAF
UAS	UAS

UA Learn Live Migration Schedule

December 2016				
Monday	Tuesday	Wednesday	Thursday	Friday
5	6	7	8	9
UAA Incomplete, Dev Shell, Fall 16 Feed Files	UAS Dev Shell Feed File		UAS Fall 16 Feed File UAF Incomplete and Fall 16 Feed File	
12	13	14	15	16
UAF Dev Shell Feed File				UAS Archives Dev Shells
19	20	21	22	23
UAS Restores Dev Shells	UAS Test & Validates Dev Shells			UAA Archives Everything @ 5 PM, Sends Collaborate Report to Bb
OIT Deletes UAA and UAF Incompletes				
				UAS Archives Fall 16 @ 8 AM, Sends Collaborate Report to Bb
				UAF Archives Everything @ 8 AM, Sends Collaborate Report to Bb
				OIT changes Bb Mobile
				Bb Migrates Collaborate Recordings to Campus SFTPs
26	27	28	29	30
UAA Archive of All Three Feed Files Continues		Bb to Provide Report with Collaborate File Names		UAA Restores Everything
UAS Archive of Fall 16 Continues			UAS Restores Fall 16	UAS Test & Validates Fall 16
UAF Archive of All Three Feed Files Continues		UAF Restores Everything	UAF Test & Validates Everything	

UA Learn Live Migration Schedule

January 2016				
Monday	Tuesday	Wednesday	Thursday	Friday
2	3	4	5	6
UAA Restores Continues		UAA Test & Validates Everything		
		UAS Continues Cleanup, Test & Validation of Fall 16, If Needed		
		UAF Continues Cleanup, Test & Validation for Everything, If Needed		
9	10	11	12	13
Go-live				