

MINUTES – BST MEETING

June 22, 2000

Present:

UAA: Patty, Karen, Carolyn, Charese, Jason

UAF: Colleen, Cheryl, Gayle, Brigitte, Tamara, Ann

UAS: Kim

Kenai: Shelly

Statewide: Janet, Terry, Jack, Saichi, Mike G.

WEB WORK TEAM REPORTS

Course schedule and catalog: What do they need to do next? The plan is to link to the MAU existing catalog and course schedule at first to give more time to develop the web product.

Registration: Met last week and looked at how variable credits, course restrictions and grade mode works on the web. The team is requesting a face-to-face workshop to work through registration together. The tentative dates selected are Aug. 14-15. Saichi will check on availability of funds and possible conflicts with 4.0 training.

Unofficial transcripts and grade reports: The team has met weekly and has completed its review. They have submitted seven project task requests. Mike Gardner was unsure as to where the proposed legend should be submitted (directly to Bill Wakefield or ?). He is to advise Ann.

Admissions: No report. Saichi said that he is working with Larry Criddle about the possibility of having an SCT trainer work with the web admissions team.

Fee Payment: Has not met.

CAPP: Three more requests have been submitted: add attributes, delete attributes, set flags on SOACURR (one time). Working on project definition.

Security: Committee has met. Simple requests will be passed through the list serve rather than having a formal meeting. Colleen will need a vote from each MAU to approve or disapprove a request. Suggestion to look at validation tables that now can only be updated by programmers. Should users (limited) have access to any of these?

KNOWN SYSTEM DOWNTIME

July 15, July 29, August 12, August 15 possible.

JANET JOHNSON COMMENTS

SSASECT—old version will be moved back into production (6/22). This allows course dates to be changed after meeting times, rooms and, possibly, students have been enrolled. Apparently, this functionality will be lost with 4.0. Janet is to check to see what changes would have to be made to 4.0 to correct this situation for the UA system. Saichi will submit a task request.

To production 6/22: GLP2LMP, SFP2RAR.

Still in Prep and ready to move: SGASTDN (OK'ed to move into prod)

Still in Prep and needing to be tested: SSR2DNL, SSP2OVR, SFR2PRE (Ann noted that she had tested SFR2PRE and there were some problems. Jim Chapman was notified.)

Cheryl: Batch fee assessment date of July 1 needs to be changed.

OTHER ITEMS

Terry reported there were CAPP programs in Prep where input is needed before they are moved to Prod.

Saichi: It is planned for 8 hour non-application specific training for two trainers from each site.

Kim: Juneau needs to upgrade computers for Banner 4.0. Saichi and Jack have talked to Bruce and Robbie. The issue is money. Saichi will ask Mike Sfraga to make the situation known to the UAS provost. The financial impact on the campuses is staggering.

Patty: Is there a 4.X navigation CD available? What resources will be available for learning 4.X? Working on a CD and a workbook. Information should be available after July 1 but before face-to-face training.

STVMAJR: The committee supported the addition of start and end terms on this table as well as STVSUBJ, STVCOLL and STVDEPT. Colleen to indicate our support for RPE with our additions of the subject, college and department tables.

Suggestions for improvement of SIFA Queue: More descriptive task name; indicate what needs to be tested; start and finish dates—refine finish dates. Janet and Mike to review and report back at the next meeting.

NEXT MEETING

July 6.