

Degree Works meeting October 20, 2008

Colleen, Emily, John, Lora, Craig, Patty, Peter and Barbara

Localizations – UAA seem to be working on the issues, but many yet to be completed.

UAS needs to send back for fixes

UAF - available on Friday; need to be loaded

Go live date – November 16?

Script change for Planner ready to be loaded (fixing the templates)

Other scripts are out there waiting to be loaded.

Until we are live with students we can control adding to prod. We will revisit at that time.

SRs – Colleen is monitoring the status

Refresh of LRGP caused a few issues. David will add appropriate steps when cloning.

Craig found a way around the one issue. Another SR should be sent out via Mark. Craig will send out the solution to the list.

Patty asked about whether we would still have access to the web in the test (LRGP) environment once we are live with PROD. Colleen will check with David on this.