

DegreeWorks work team meeting March 16, 2009

Attendees: Craig Mead, Lindsey, Lora, Barbara, Peter, Melissa, Rachael, Tim, Emily, Michelle, Patty

UAF: Did test period and reviewed 05-06 catalog programs, localizations complete and ready to send to David

UAA: Problem with students with multiple programs (will file SR on this), localizations may be ready to send to David, need to test Report, continually running audits, go live date for students in 2 weeks

UAS: Working on localizations, have not had a chance to complete the testing, will work on verifying patch

Updated the download scripts so that the refresh works in LRGP.

Are going to audio Monday afternoon (3/16) to go through procedure to verify Reports localization file before sending it to David.

Will use email to let people know when Patch 4 is ready to go to Prod. Hopefully, before UAA goes live on April 6.

Next meeting: April 20, 2009 unless needed before then.