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REGENTS’ POLICY 
PART V – FINANCE AND BUSINESS MANAGEMENT 

Chapter 05.12 - Capital Planning and Facilities Management 

 

 

P05.12.010. Purpose. 

 

A. The purpose of this policy is to promote excellent stewardship for buildings, 

infrastructure and other facilities at each of the University of Alaska campuses:  to set 

forth an expectation for achieving sustained funding that assures preservation of the 

investment in facilities and extends building life and usefulness; and to establish planning 

processes that provide accurate data for decision making and effective management. 

 

B. A comprehensive program of facilities planning, capital budgeting and project 

development, and facilities operations and maintenance is essential for the university to 

effectively serve students, faculty, and staff.  Facilities planning, design, construction, 

management, and operation functions shall be systematically performed in accordance 

with regents’ policy, university regulation, and guidelines as may be authorized by the 

chief finance officer. 

 

C. The university strategic and academic guidance as well as the academic and 

programmatic needs of each campus will drive the respective facilities functions and the 

board has adopted the program resource planning process to guide that effort; each of the 

respective universities will take ownership of and implement those facility functions and 

capital planning; and the system office will be responsible for development of policies, 

procedures, and processes for coordination of systemwide studies, due-diligence reviews 

and oversight on capital projects including a review of projects prior to advancing a 

project through the various stages of project development and approval.   

 

D. Before being presented to the board or other authority for approval, capital planning and 

large capital improvement projects shall be presented to the system office chief facilities 

officer for review and processing. 

 

E. Capital projects for the creation, renovation, renewal, remodeling and adaptation of 

buildings, outdoor spaces, other support spaces, or supporting infrastructure shall be 

developed and justified through a planning process that considers total cost of ownership 

and program delivery, and assures cost effective and practical solutions in support of 

program delivery.  Projects shall be professionally designed and managed; optimal 

utilization of existing space emphasized; and existing facilities maintained in a manner 

that is cost effective, extends their useful lives, and is consistent with campus objectives 

as may be approved or modified by the respective university.  

 

F. To help implement and maintain a comprehensive capital planning, budgeting and project 

development program, each university shall include a capital-planning surcharge within 

its capital project administrative overhead rate in accordance with procedures to be 

established by the system office chief finance officer.  The system office may also assess 

a fee or fees to the respective projects to fund central planning and oversight activities 

relative to capital assets.  The system office chief finance officer may coordinate the 
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timing of assessment and payment of such fees; may authorize funding of such fee or fees 

with unrestricted funds or inclusion within a capital-planning surcharge rate; and may 

periodically review the fees charged to capital projects and approve the applicable 

planning surcharge rates. 

 (12-12-14) 

 

P05.12.020. Definitions.   

 

In this chapter 

 

A. “alterations and improvements” means construction improvements that are generally 

performed in response to tenant or occupant requests for modification of space;  these 

projects may be performed in conjunction with other types of activities, but costs must be 

identified and apportioned separately from, M&R, DM&R or R&R project activities. 

 

B. “campus master plan” means a comprehensive planning document, separate from but, in 

support of the institution and campus academic, strategic and capital plans, that is 

premised on existing physical resources and current and anticipated needs, and is 

developed through a collaborative or consultative process including the community, 

faculty, students and others; 

 

C. “capital project” means a project with a total project cost in excess of $50,000, excluding 

movable equipment, that creates an asset with a useful life in excess of one year, extends 

the useful life of an existing asset, or corrects a significant backlog of code correction, 

handicapped barrier removal, or life/plant protection projects; these projects may be 

funded through capital appropriations, operating budgets, gifts, grants or bond proceeds; 

 

D. “deferred maintenance and renewal” or DM&R means the deficiencies from the 

cumulative effect of major repair, renewal and replacement, and renovation projects that 

have not been carried out; special consideration should be given to identification and 

completion of projects that will result in further deterioration of a facility if not 

completed; deferred maintenance and renewal excludes new construction unless 

specifically authorized; 

 

E. “facility” means (a) buildings, including academic, administrative, resource and research 

space; (b) infrastructure, including utilities, Internet connectivity, telecommunications, 

roads, parking, pedestrian improvements, quads and open spaces; and (c) campus life, 

including housing, athletics, health, student services and recreation space. 

 

F. “guideline” means a policy level determination. The administration may refine adopted 

campus master plan guidelines through development and adoption of detailed standards.  

 

G. “long-range capital plan” means a comprehensive listing of all planned capital asset 

investments consistent with the campus master plan, for a set period of not less than six 

years, regardless of funding source, and with an estimated cost of $500,000 or more, 

including fixed equipment and technology improvements; 
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H. “maintenance and repair” or “M&R” means recurrent day-to-day work required to 

preserve or immediately restore a facility or fixed equipment to such a condition that it 

can effectively be used for its designated purpose; maintenance and repair may take the 

form of routine or preventive activities, emergency work, or service contracts; 

maintenance and repair are those costs that may not be capitalized; and maintenance and 

repair excludes renewal and replacement, alterations and improvements, and new 

construction projects; 

 

I. “material change” means a change in a project that, in the judgment of the system office 

chief facilities officer, might reasonably cause the respective approval authority to revise 

or limit its prior approval; this determination requires judgment regarding financial, 

scope, schedule and other changes; for a financial and scope change, a material change is 

generally deemed to be equivalent to an impact in excess of the lesser of $2.5 million or 

25 percent of the previously approved budget or scope; for schedule change, it is a 

change in project delivery that delays occupancy for a period that will have a major 

adverse effect on the institution. 

 

J. “mission area analysis” means a quantitative and qualitative analysis of a proposed 

academic, research, student support or administrative mission; the analysis examines 

creation, expansion or substantive change, and demonstrates alignment with system and 

university strategic outcome statements and academic plans.  The mission area analysis is 

a component of the Program Resource Planning Process; 

 

K. “new construction” means the erection of a new facility or the addition or expansion of 

an existing facility or internal build-out of unfinished space that adds to the building's 

usable space; new construction may include support facilities for the buildings including 

outside utilities, parking, roads, walks, landscaping, and signage; 

 

L. “operating cost” means the annual cost of facility ownership, including operation and 

maintenance and the estimated annual renewal and replacement requirement; when 

calculating this cost for new construction the estimated M&R requirement shall be 

calculated for year seven of the facility’s useful life; 

 

M. “other cost considerations” means the consequential or other costs associated with the 

project and related program delivery, including costs that may be funded from operating 

or other sources: such as faculty and staff, renovation of vacated space and related 

relocation costs, temporary relocations and surge space, move-in, and the incremental 

cost of new or expanded programs and services, and unfunded project costs or elements, 

such as lack of parking or unpaved parking, landscaping, unfinished interiors, 

furnishings, equipment, and works of art; costs that are generally includable as total 

project costs, but are excluded for any reason, shall be included with other cost 

considerations; 

 

N. “program resource planning process” means a process that demonstrates the integration 

of institution academic, research and student support programs, with budgeting and 

facilities planning and project development activities.  Components of this process 

include the mission area analysis, statement of need, and statement of requirements; 
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O. “project agreement” means a formal agreement between the affected program 

department(s), the respective university’s chief facilities administrator, chief academic 

officer, chief financial officer, and chancellor, and the system office chief facilities 

officer documenting a common understanding of the programmatic need, project scope, 

and other matters related to the project; and includes amendments for any consequential 

changes to scope, schedule or budget throughout the project development and delivery 

process; an abbreviated project agreement may be used as set forth by the system office 

chief facilities officer. 

 

P. “project budget” means the assignable direct and indirect costs attributable to a project 

including professional services, construction, equipment and furnishings, and 

administrative costs, including fees paid to the system office for central planning and 

oversight activities that when added together equal the “total project cost;”  

 

Q. “renewal and replacement” or “R&R” means the systematic repairs and replacements that 

extend the life and retain the usable condition of a facility, component or system; the 

modification of a facility so as to reduce or eliminate functional obsolescence can be 

completed under this category; 

 

R. “reportable leased facilities” means a lease of real property with an all-inclusive annual 

rental impact, including rent, utilities, related services, and leasehold improvements, 

referred to as “total lease related payments”, that is anticipated to exceed $500,000 per 

year, or with total lease related payments that exceed $2.5 million over the full term of 

the lease including all renewal options that are defined in the lease as stated in AS 

36.30.080 (c); 

 

S. “significant change” means a change in the scope, program, schedule or budget for a 

project or a change or variance from a campus master plan, that in the judgment of the 

respective university’s chief facilities administrator requires disclosure to the system 

office chief facilities officer; 

 

T. “statement of need” means a concise summary of the compelling facts derived from the 

mission area analysis document; is submitted to the Academic Council as appropriate and 

to the Academic and Student Affairs Committee of the board as required.  The statement 

of need is a component of the program resource planning process; 

 

U. “statement of requirements” means the detailed solution set, including options, that can 

satisfy the statement of need; includes identification of program personnel requirements; 

facility needs; furnishings, fixtures and equipment (FF&E) requirements; operations and 

maintenance (O&M) costs; and second order effects, such as planning for impacts to 

other space affected by a given project, personnel consolidation, opportunity gained or 

lost; is the document that identifies all the potential impacts and potential costs associated 

with a mission creation, expansion or change; is submitted to the board for review and 

acceptance.  The statement of requirements is a component of the program resource 

planning process; 
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V. “strategic planning” means a process that the university system engages in to guide a 

change in direction clearly expressing desired outcomes and establishing reporting 

metrics; 

 

W. “total project cost” means the assignable direct and indirect costs attributable to a project 

including professional services, construction, equipment and furnishings, and 

administrative costs, including fees paid for central planning and oversight activities; 

 

X. “variance” means significant changes, as determined by the respective university’s chief 

facilities administrator, in a project program, scope, budget, deliverables associated with 

a design-build project, schedule, funding plan, operating cost impact or other cost 

considerations from that which was reported at the previous approval or reporting phase 

of the project.  

  (05-23-24) 

 

P05.12.030. Delegation of Authority. 

 

Designated approval authority under this policy may be delegated.  The system office chief 

finance officer and the system office chief facilities officer, in the officers’ sole judgment, will 

prudently delegate the authority vested with him or her by this policy to other finance officers 

and facilities administrators as may be necessary for effective and efficient administration and 

operations and maintenance of campus facilities. In the absence of a system office chief finance 

officer or system office chief facilities officer, the president may delegate the authority vested in 

those officers under this policy. 

 (06-05-15) 

 

P05.12.040. Program Resource Planning Process. 

 

A. Intent 

 

The administration will integrate institution academic, research and student support 

programs, with the budgeting and facilities planning and project development activities. 

Components of this planning process include the Mission Area Analysis, Statement of 

Need, and Statement of Requirements. This process will ensure that the university 

mission drives the capital planning and project development processes. 

 

B. Development 

 

University administrators and academic leadership shall work together to develop the 

documents needed for the board, system office, and other approvals as may be necessary 

to create, expand or change academic, research and student support activities. 

                 (12-12-14) 



05.12 6 Capital Planning and Facilities Management 

P05.12.050. Campus Master Plans. 

 

A. Intent 

 

The administration will develop and present to the board for adoption, a campus master 

plan for each campus.  The purpose of a campus master plan is to provide an integrated 

framework for investment decisions that will ensure adequate facilities to support 

implementation of the respective system and university campus academic, strategic and 

capital plans. 

 

B. Purpose and Function 

 

When adopted by the board, the campus master plan governs the capital improvements 

plan and budget request for the campus, and approval of all proposed facilities on the 

campus.  The board may not grant schematic design approval for a capital project request 

unless it implements the adopted campus master plan. 

 

C.  Contents 

 

A campus master plan will contain, at minimum, maps, plans, drawings or renderings, 

and text sufficient to portray and describe the following elements. Projections will be 

developed for 10 years and may be developed for other intervals. 

 

1.  Projected enrollment, retention and completion rates, degree completion, program 

needs and other factors that affect the need for facilities;  

 

2.  A current inventory of facilities, including the summary of space management 

analysis with current facility deficits and surpluses, and identification of 

structures that do not warrant continued investment and should be demolished; 

 

3.  Projected facility needs, and the general location and scale of new facilities; 

 

4.  General areas for land acquisition and disposal; 

 

5.  The relationship of the campus to its surroundings, and coordination with local 

government land use plans and ordinances, and 

 

6.  Short and long-term investment priorities based on the program resource planning 

process (P05.12.040); 

 

7.  Guidelines for construction of new and renovated facilities, governing (a) 

landscaping, and developed outdoor spaces, (b) energy conservation, (c) signage, 

both freestanding and on buildings and structures, (d) architectural design, scale 

and style, (e) sustainability and environmental considerations, and (f) culture, 

including public art. 
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D. Development Process; Review and Update; Revision and Amendment 

 

1. Development Process: The administration will implement a process for 

development of the campus master plan that allows for participation by the local 

government and members of the university community, including faculty, staff, 

and students. 

 

2. Review and Update:  A campus master plan will be reviewed and updated on a 

five to seven year cycle. 

 

3. Revision and Amendment:  A campus master plan may be revised or amended 

from time to time.  An amendment to accommodate a proposed specific capital 

project shall be considered and approved by the board prior to consideration of 

the proposed capital project. 

  (12-12-14) 

 

P05.12.060. Capital Planning and Budget Request.   

 

A. Annually, within the capital budget process, each university will prepare and update a 

long-range capital plan proposal. These university capital plan proposals will be 

consolidated into a systemwide long-range capital plan in accordance with procedures 

established by the system office chief finance officer and presented to the board as an 

information item, for review and comments. Full identification of annual cost impacts 

shall be identified prior to a project being included in each universities’ long-range 

proposal.  

 

B. For all capital projects, inclusion in a current or amended campus master plan or 

Preliminary Administrative Approval is a prerequisite for a project to be included in 

the universities’ long-range capital plan proposal unless otherwise approved by the 

board. 

 

C. For all capital projects with an estimated total project cost in excess of $5.0 million, 

formal project approval or approval of the Statement of Requirements by the board is a 

prerequisite for inclusion in the universities’ Year One capital budget request unless 

otherwise approved by the board. 

 

D.  Renewal and replacement projects, including projects that reduce the backlog of 

deferred maintenance and renewal, with a total project cost not greater than $5.0 

million may be included in a university’s long-range capital plan proposal or the 

systemwide long-range capital plan without the prerequisite approvals. 

 

E. The systemwide long-range capital plan shall be reviewed and updated at least annually 

as part of the capital and operating budget submission process. 

  (05-23-24) 
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P05.12.061. Approval of Capital Expenditure Plan for Renewal and Replacement and 

Deferred Maintenance and Renewal Projects.   

 

A. Projects which consist primarily of renewal and replacement work, including projects 

which reduce the backlog of deferred maintenance and renewal, will be approved by the 

board as an annual program of projects when the new fiscal year appropriation is 

accepted.  Changes to the board approved program must be approved by the system 

office chief facilities officer, with notice to the board 

 

B. If a subsequent transfer of funding between projects or to a new project is requested for 

an approved pooled distribution or annual program of projects, the system office chief 

finance officer shall determine the level of approval required based on the size and nature 

of the transfer.  

                 (05-23-24) 
 

P05.12.062. Capital Budgets, Capital Appropriations, and Spending Authority.   

 

A. No spending or other commitment of state capital appropriations, grants, or the proceeds 

of revenue bonds or other debt financed funding for capital improvement projects will 

occur unless authorized in accordance with this chapter, and procedures established by 

the system office chief finance officer.  Such authorizations will be specific to the project 

identified. 

B. Funds advanced for preliminary planning and design activities from operating, auxiliary, 

or restricted accounts may be reimbursed from capital appropriations effective for the 

fiscal year of the expenditure, from debt-financed sources in accordance with Internal 

Revenue Service requirements and notices of intent to reimburse, and from grant-funded 

sources in accordance with the terms of the respective grant.  All reimbursements are 

subject to approval of the system office chief finance officer. 

 

C. No construction contract will be awarded for a capital project without the availability of 

sufficient funding on hand as outlined in the approved budget for the project, unless 

approved by the system office chief finance officer.  

                 (12-12-14) 

 

P05.12.070. Capital Project Development: General.   

 

A. Capital projects shall be developed through a series of approvals, reports, and other 

processes designed to provide various members of the campus, the local community, the 

system office administration, and the board with meaningful involvement in the planning 

and outcome of the projects.  The approval and reporting processes are intended to 

identify significant decision points and changes in the projects, particularly decisions and 

changes that affect the project scope, budget or schedule, early enough for the respective 

approval authority to participate effectively in decision making.  Projects with a total 

project cost in excess of $1.0 million exclusive of movable equipment will be developed 

and completed through the following approval and reporting phases and processes: 

 

1.  Preliminary Administrative Approval – Authorization to plan a project and to 

develop a project agreement documenting the programmatic need, scope and 

estimated cost of the project; 
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2.  Formal Project Approval – Authorization to develop the basic design of the 

facility or project through creation of a schematic design; 

 

3.  Schematic Design Approval – Authorization to complete the design of the facility 

or project, to develop construction documents, and, subject to no material 

changes, bid and award a contract; 

 

4. Project Change Approval – Authorization to modify the project budget or scope 

after schematic design approval; 

 

5. Post Occupancy Report – Report projected expenditure status for any remaining 

project balance not more than 90 days after substantial completion, and 

 

6.  Final Project Report – Report on wrap-up of the project. 

 

B. Regular construction in progress reports will provide information on the status of all 

projects that meet reportable requirements. 

 

C. Renewal and Replacement and Deferred Maintenance and Renewal Projects 

 

1. Renewal and replacement projects, including projects that reduce the backlog of 

deferred maintenance and renewal, with a total project cost in excess of $1.0 

million but not greater than $5.0 million must be submitted for schematic design 

approval.  The level required for schematic design approval is determined by 

P05.12.073.D. Projects in this range can be included in a university’s long-range 

capital plan proposal or the systemwide long-range capital plan without the need 

for preliminary administrative approval or formal project approval. 

2. Renewal and replacement projects, including projects which reduce the backlog 

of deferred maintenance and renewal, with a total project cost greater than $5.0 

million are subject to all approval and reporting requirements. 

                 (05-23-24) 

 

P05.12.071. Capital Project Development:  Preliminary Administrative Approval.   

 

A. Preliminary administrative approval represents provisional approval of a project subject 

to further review and analysis of the programmatic need, budget and other factors. It also 

represents authorization to plan the project through the facility needs analysis, 

programming and scoping, including development of a project agreement. Requests for 

preliminary administrative approval shall include the mission area analysis and statement 

of need that document the necessity for the project, a preliminary description of the 

project scope, the estimated total project cost, the proposed cost and funding sources for 

the next phase of the project and for eventual completion of the project, the estimated 

operating cost impact, other cost considerations, and proposed schedule for completion. 
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B. The level of approval required for preliminary administrative approval shall be based 

upon estimated total project costs:  

 

1.  Projects for new construction, expansion or significant remodel for reuse with an 

estimated total project cost of more than $2.0 million will require approval by the 

president; 

 

2.  Projects for new construction, expansion or significant remodel for reuse with an 

estimated total project cost of $2.0 million or less will require approval by the 

system office chief finance officer. 

 

C. Notwithstanding the provisions of B. of this section, prior to requesting preliminary 

administrative approval a university may commit up to $250,000 in unrestricted funds for 

initial planning, conceptualization, scoping, and design, including contracted 

architectural, engineering and consulting services. 

  (05-23-24) 

 

P05.12.072. Capital Project Development: Formal Project Approval.   

 

A. Formal project approval represents authorization to complete project development 

through the schematic design, targeting the approved scope and budget, unless otherwise 

designated by the approval authority. It also represents approval of the project including 

the program justification and need, scope, the estimated total project cost, and funding 

and phasing plans for the project. 

 

 Requests for formal project approval shall include a record of the Academic and Student 

Affairs Committee approval of the academic Program Action Request (PAR, if required), 

the proposed cost and funding sources for the next phase of the project and for eventual 

completion of the project, identification of project delivery method, recommended level 

of investment in public art, and variances including any significant or material changes in 

scope, budget, schedule, deliverables or prescriptive criteria associated with the project, a 

business plan which identifies: the project phase(s), remodeling requirements due to 

vacancies created in existing buildings, funding plan for both program and capital project 

costs, operating cost impact, or other cost considerations from the time the project 

received preliminary administrative approval. 

 

B. If a project will include multiple phases of construction for funding or other reasons, it 

will describe all planned phases at this approval step. Requests submitted for schematic 

design approval shall cover the particular phase(s) funded at the time that the request is 

submitted. 

 

C. The level of approval required for formal project approval shall be based upon estimated 

total project costs:  

 

1.  Projects with an estimated total project cost in excess of $5.0 million will require 

approval by the board based on recommendations from the BoR committee 

responsible for facilities;  
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2.  Projects with an estimated total project cost in excess of $2.0 million but not more 

than $5.0 million will require approval by the board committee responsible for 

facilities.  The committee may delegate approval authority to the committee chair 

as it determines is convenient and appropriate; 

 

3.  Projects with an estimated total project cost of $2.0 million or less will require 

approval by the system office chief finance officer.  

  (05-23-24) 

 

P05.12.073. Capital Project Development: Schematic Design Approval.   

 

A. Schematic design approval represents approval of the location of the facility; its 

relationship to other facilities; the functional relationship of interior areas; the basic 

design including construction materials, mechanical, electrical, technology infrastructure 

and telecommunications systems; and any changes to the project since formal project 

approval. The board or committee will not grant schematic design approval for a capital 

project unless it implements or amends the adopted campus master plan. 

 

B. Unless otherwise designated by the approval authority or a material change in the project 

is subsequently identified, schematic design approval also represents approval of the 

proposed cost of the funded phase(s) of the project and authorization to complete the 

design development process, to bid and award a contract within the approved budget, and 

to proceed to completion of project construction.  If a material change in the project is 

subsequently identified, such change will be subject to the approval process described in 

P05.12.074. 

 

C. Requests for schematic design approval shall include a narrative description of the 

project, a project budget, identification of the funding plan for construction and 

operations costs,  statements affirming compliance with this policy, campus master plan, 

and the signed project agreement and applicable design guidelines; drawings and cost 

estimates in sufficient detail to enable the approval authority to review site development, 

functional relationship of the interior areas, exterior design of the facility, principle 

building systems and materials used for construction, energy management, expected 

space utilization, and design efficiency rate.  

 

D. The request for schematic design approval shall identify any material changes in scope, 

cost, schedule, funding plan, operating cost impact, or other cost considerations from the 

time the project received formal project approval. 

 

E. Schematic design approval levels shall be as follows: 

 

1. Projects with an estimated total project cost in excess of $5.0 million will 

require approval by the board based on recommendations from the board 

committee responsible for facilities; 

 

2. Projects with an estimated total project cost of more than $2.0 million but not 

more than $5.0 million will require approval by the board committee responsible 
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for facilities.  The committee may delegate approval authority to the committee 

chair as it determines is convenient and appropriate; 

 

3. Projects with an estimated total project cost of $2.0 million or less will 

require approval by the system office chief finance officer.  

  (05-23-24) 

 

P05.12.074. Capital Project Development: Approval Levels for Project Changes in Funding 

Sources, Total Project Cost, or Scope Subsequent to Schematic Design Approvals. 

 

Approval of project change(s) is required for projects which exceed the authority level delegated 

to the universities or cause a project to exceed that level. Approval levels required for material 

changes in the source of funds, increases in budget, or material changes in project scope 

identified subsequent to schematic design approval shall be determined by the system office 

chief facilities officer based on the extent of the change and other relevant circumstances.  This 

determination will generally be based on the nature of the funding source, the amount, and the 

budgetary or equivalent scope impact relative to the approved budget at the schematic design 

approval stage, and assigned as follows: 

 

A. Changes with an estimated or actual project budget impact in excess of the lesser of 1) 

25% of the total project cost or 2) $2.5 million will require approval by the board 

committee responsible for facilities; 

 

B. Changes to projects with a total project cost greater than $0.5 million that do not require 

approval by the board committee responsible for facilities will require approval by the 

system office chief finance officer. 

 (12-12-14) 

 

P05.12.075. Capital Project Development: Construction in Progress Reporting.   

 

A. On a regular basis the chief facilities administrator for each university shall prepare, in 

accordance with procedures established by the system office chief facilities officer, a 

status report for all projects with an estimated total project cost in excess of $500,000 for 

community campuses and $1.0 million for main campuses, or those projects that the 

system office chief facilities officer deems due to their location or complexity to be of 

particular interest to the board including both ongoing projects and those projects that 

were completed, abandoned or discontinued during the period. 

 

B. At each regular meeting of the board committee responsible for facilities, the system 

office chief facilities officer shall report on construction in progress, providing a status 

report on all projects that required formal project approval at the board committee 

responsible for facilities or higher level, and such other projects that are deemed by the 

system office chief finance officer to be of particular importance to the board.  

 (05-23-24) 
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P05.12.076. Capital Project Development: Post-Occupancy and Final Project Reports.   

 

A. The post-occupancy report shall be filed not more than 90 days after beginning 

occupancy of any board approved projects of more than $5.0 million, including new 

construction, expansion and significant remodel for reuse. The post-occupancy report 

shall identify project funding balances and expected priorities for spending any remaining 

balances, significant changes in scope, budget, schedule, funding plan, operating cost 

impact, anticipated expenditures and project balance through project closeout, or other 

cost considerations since issuance of the construction contract award, and an explanation 

of any significant circumstances surrounding project completion, including lessons 

learned.  Such reports shall be maintained in a manner so as to allow incorporation into 

the regular construction in progress report. 

 

B. The final project report shall be filed within 90 days after the end of the warranty period 

for all board approved projects of more than $5.0 million, including new construction, 

expansion and significant remodel for reuse. The final project report will update the post-

occupancy report including a variance report identifying any significant changes in scope, 

budget, schedule, funding plan, operating cost impact, or other cost considerations since 

issuance of the construction contract award, and an explanation of any significant 

circumstances surrounding project completion or its discontinuance.  Such reports shall 

be maintained in a manner so as to allow incorporation into the regular  

construction in progress report.  

 

C. Upon determination that a project has been abandoned, discontinued or shelved with no 

further action anticipated for a considerable time, or consolidated with another project or 

projects, the responsible chief facilities administrator shall prepare a final project report 

and closeout the project. 

 (05-23-24) 

 

P05.12.077. Capital Project Development: Approval Levels for Projects That Have Not 

Been Subject to the Defined Planning and Approval Process.   

 

A. For projects that have not been subject to the normal planning, budget, and approval 

processes described in this chapter, the level of approval required for formal project 

approval shall be as follows: 

 

1.  Projects with an estimated total project cost of in excess of $5.0 million will 

require approval by the board based on recommendations from the board 

committee responsible for facilities. 

 

2.  Projects with an estimated total project cost in excess of $2.0 million but not more 

than $5.0 million will require approval by the board committee responsible for 

facilities.  The committee may delegate approval authority to the committee chair 

as it determines is convenient and appropriate. 

 

3.  Projects with an estimated total project cost of $2.0 million or less will require 

approval by the chief finance officer. 
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B. If multiple projects are bundled in order to solicit lower prices or for efficiency or other 

purposes and the aggregate cost exceeds the normal approval level, the system office 

chief finance officer shall determine the level of approval required based on the funding 

sources and the size and nature of the projects.   

 

C. The system office chief finance officer approval will be required if a single appropriation 

is split into funding for multiple projects.  

 (12-12-14) 

 

P05.12.080. Operations and Maintenance.   

 

A. The annual need for maintenance and repair shall be fully funded in the annual operating 

budget of the university unless otherwise directed or approved by the board.  In addition, 

the funding for facility renewal and replacement as well as elimination of accumulated 

deferred renewal will be included in the capital budget request and long range capital 

plan.  At a minimum, an amount equal to the annual M&R need shall be expended on 

routine maintenance and repair, major repairs, whether current or deferred, and mandated 

improvements.  Unless the scope of remodeling to accommodate tenant occupancy is 

minor, it may not be included when reporting on M&R annual stewardship expenditures 

and should be reported as expenses for alterations or capital improvements for asset 

reinvestment. 

 

B. An annual maintenance plan shall be developed by the chief facilities administrators of 

the respective universities and provided to the system office chief facilities officer. 

 

C. On an annual basis, the system office chief finance officer will cause to be compiled a 

report identifying for each university and the system office the: 

 

1. prior fiscal year actual operating and capital expenditures for M&R and R&R 

support; 

 

2. current fiscal year’s budgeted operating and capital commitment for M&R and 

R&R;  

 

3. current annual calculated need for M&R and R&R; 

 

4. current estimate of accumulated deferred renewal; and 

 

5. the status of ongoing deferred renewal projects. 

 

D. The annual R&R funding will be determined based on type of use and occupancy of a 

facility.  For facilities that are leased to, or substantially utilized by, university auxiliaries 

or non-university entities, annual R&R requirements will be fully funded in the operating 

or capital budget unless otherwise approved by the system office chief finance officer. 

 

 (12-12-14) 
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P05.12.090. Naming of Campus Facilities: Formal Naming of Campus Facilities and 

Infrastructure. 

 

A. Official naming of all “significant” buildings, building subcomponents such as wings, 

additions, auditoriums, and libraries, streets, parks, recreational areas, plazas and similar 

facilities or sites will be approved by the board. These facilities, improvements and areas 

will generally be named to honor or memorialize specific individuals, groups, events, 

places, or objects of historic, geographic, cultural, or local significance, including the 

following: 

 

1. Former members of the board and the University of Alaska Foundation’s Board of 

Trustees; 

 

2. Distinguished former university presidents, chancellors, faculty, staff, and alumni 

of the university; 

 

3. Distinguished Alaskans and others who have made outstanding contributions to 

society, the nation, the state, or the university; 

 

4. Contributors of substantial financial or other support to the university, including 

donations provided for under P05.14.080; and 
 

5. Alaska rivers, mountains, flora, fauna, cities, or communities. 

 

B. Each chancellor shall establish standing or ad hoc advisory committees to make 

recommendations on the naming of facilities, improvements and other areas of the 

campus, and to help identify naming opportunities for gifting and development purposes.  

Recommendations for a naming to honor or memorialize an individual shall be 

confidential to the maximum extent permitted by law. 

 

C. Unless otherwise directed by motion of the board, the name of an existing facility, 

improvement or area, which was named in honor of or to memorialize a specific 

individual, group, event, place, or an object of historic, geographic, cultural, or local 

significance, will remain for the life of the facility or improvement.  Unless specifically 

authorized by the board, the name of a facility to be demolished will not be transferred to 

a new facility. 

 

D. The president is authorized to determine which namings will be considered “significant” 

for purposes of approval by the board.  In making that determination, the president shall 

consider the type, location, usage, condition, and value of the facility or area to be 

named; the individual, event or other to be memorialized; and the compatibility of the 

name with the facility or other improvement. 

 

E. The board reserves the right to rename any facility when, in its sole discretion, it 

determines that the renaming is in the best interest of the university. 

 (06-10-04) 
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P05.12.091. Functional, Descriptive, or Directional Naming of Facilities and Infrastructure 

Improvements.  

 

Functional, descriptive, and directional naming of facilities, improvements, or areas shall be 

approved in accordance with university rules and procedures.   

 (12-12-14) 

 

P05.12.092. Contractual Opportunities for Naming Facilities and Improvements.  

 

Commercial contracts to name university facilities shall be in accordance with P05.14.080 and 

R05.14.080.  Criteria for approval shall include compatibility of the contracting party’s image 

and advertising with that of the university.  

 (12-12-14) 

P05.12.100. Public Use of Facilities.  

 

Facilities of the university will be open to the public for educational, recreational, cultural 

activities, and other use in accordance with use priorities and other requirements as may be set 

forth in university regulation and campus procedures. 

 (06-20-97) 

 

P05.12.101. Campus Solicitation.  

 

All canvassing, peddling, or solicitation on university grounds or in university buildings will be 

subject to university regulation and campus procedures as to time, manner, and place. 

 (06-20-97) 

P05.12.102. Smoke-Free/Tobacco-Free Campuses.  

 

The university is committed to providing a safe and healthy environment for its students, 

employees, and visitors, by prohibiting tobacco use and smoking, including the use of electronic 

cigarettes and similar products, within its campuses and facilities.  Implementation of this policy 

may be established in university regulation. 

  (12-11-14) 

 

P05.12.103. Alcoholic Beverages on Campus.  

 

Persons who have reached the statutory drinking age are permitted to possess and consume 

alcoholic beverages on university campuses as provided by applicable university regulation, 

campus procedures, and all applicable laws and regulations. 

 (06-20-97) 

 

P05.12.104. Marijuana and Other Illegal Substances.  

 

Possession or use of marijuana or any other substance controlled pursuant to 21 U.S.C. 841 et 

seq. anywhere on university property is prohibited. Violations of this policy will result in 

disciplinary action, as provided by applicable university regulation, campus procedures, and all 

applicable laws and regulations.  

 (06-20-97) 
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P05.12.110. Art in University Facilities and Spaces.   

 

A. The university supports the Alaska State Council for the Arts and its public art program 

and has adopted the following goals for art in university facilities and other spaces: 

 

1. to be an educational resource for art to university students, employees, and 

visitors;  

 

2. to link, through imagery and symbolism, the art with the activities of a campus 

and its facilities; 

 

3. to foster Alaskan art and encourage Alaska's artists and craftsmen; 

 

4. to include representatives of the community, the campus, and occupants of the 

facility in the selection of art to be displayed; and  

 

B. Each capital project for academic or student support facilities (new construction, 

expansion or significant remodel for reuse) shall include separately identifiable amounts 

in the project budget with a target of between one-half and one percent of the 

construction budget, regardless of funding source. 

 

C. The selection of artwork purchased with capital appropriations shall be by a committee 

appointed by the university chancellor where the capital project is located.  Each 

selection committee will be governed by university regulations and have autonomy in the 

selection.  The acceptance of donations of major works of art will be governed by 

university regulation. 

D. Each university chancellor will make provisions for inventory, management and 

maintenance of their public art collection.  

 (12-12-14) 
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UNIVERSITY REGULATION 
PART V – FINANCE AND BUSINESS MANAGEMENT 

Chapter 05.12 - Capital Planning and Facilities Management 

 

 

R05.12.102. Smoke-Free/Tobacco-Free Campuses. 

 

A. Prohibitions 

Smoking and the use of all tobacco and tobacco-related products are prohibited within all 

university real property, buildings and vehicles.  Littering an area with, or with the 

remains of, tobacco-related or smoking-related products is also prohibited.  This 

prohibition applies to all university events, events held on university grounds or property 

and applies to all members of the university community including faculty, staff, students, 

friends, volunteers, patients, customers, vendors, contractors, guests and visitors. 

 

B. Definitions 

 

1. “contractor” means anyone contracted to do work at a university site or property. 

2. “smoking” means inhaling, exhaling, burning, or carrying of any lighted or heated 

or vaporized tobacco-related product or non-tobacco plant product, or operating 

an electronic smoking or vaping device, instrument or apparatus which can be 

used to simulate the experience of smoking, or which can be used to house a 

liquid containing nicotine for delivery in any form to the user, including but not 

limited to hookahs, water pipes, e-cigarettes, e-cigars, e-pipes, and vape pens. 

3. “tobacco” and “tobacco-related products” include all forms of tobacco, including 

but not limited to cigarettes, cigars, pipes, kreteks, bidis, other inhalable burning 

substances and all smokeless tobacco and tobacco-containing products.  

4. “tobacco use” includes inhaling, smoking, sniffing, chewing, dipping, or any 

other assimilation of tobacco products. 

5. “university real property and buildings” includes buildings, trailers, facilities, 

campus grounds, athletic facilities, university vehicles, exterior open spaces, 

covered walkways, breezeways, walkways between sections of buildings, trails, 

exterior stairways and landings, recreational areas, university-owned parking lots, 

driveways, loading docks, university-owned streets, shuttle bus stops, sidewalks 

within all university campuses, and all property that is owned, operated, leased, 

occupied or controlled by the university except as specified below.   

6. “vendor” means anyone providing goods or services on university property or 

grounds. 
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C. Notices 

1. No smoking/no tobacco use signs shall be posted conspicuously throughout each 

campus and in university facilities and vehicles as a reminder of the prohibition. 

2. Each university’s provost will ensure that faculty employment announcements 

and information provided to new faculty recruits and hires contain information 

about the tobacco-free environment. 

3. Statewide Office of Human Resources will ensure that job postings and 

application portals contain information about the tobacco-free environment.  

Regional human resource offices will ensure that new employees receive 

information about the tobacco-free environment during the new employee 

orientation. 

4. Each university’s chief student affairs officer will ensure that university 

communication and information provided to prospective students and to enrolling 

students includes information about the tobacco-free environment. 

5. Provisions regarding the tobacco-free requirements are to be included in all 

contracts and agreements with vendors, contractors, and any other entity doing 

business, holding events or performing volunteer work on university-controlled 

property.  

6. Assistance with tobacco use cessation for students, faculty, and staff will be 

available through local student health services and the University of Alaska 

Wellness and Employee Assistance programs. 

7. The full text of the policy will be available in relevant handbooks, and on the 

university website. 

D. Exclusions   

The prohibition in this regulation shall not apply in the following situations, to the extent 

that smoking or the use of tobacco or tobacco-related products is otherwise in conformity 

with applicable state, local and federal law:   

1. Personally owned vehicles parked or being driven on the campus, provided that 

the vehicles are not within a university parking garage; 

2. Public sidewalks or public rights-of-way that border a campus; 

3. Use of a non-combustion nicotine product approved by the United States Food 

and Drug Administration for tobacco use cessation or harm reduction, as long as 

the product when used as instructed does not produce any vapors, fumes, smoke, 

gases, mists, particulates or other emissions in amounts significant enough to be 

detectable by third persons.  This includes over-the-counter products (patches, 

gum, lozenges) and certain prescription products (nasal sprays, personal inhalers); 
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4. Areas within a fenced construction project in which the contractor has complete 

care, custody, and control of the job site, if the relevant contract explicitly 

authorizes the contractor to allow smoking within the site, provided that any 

smoking is to occur no less than 50 feet distant from the exterior fence;  

5. The use of tobacco products necessary in the course and scope of university 

research, provided the university researcher obtains the prior approval of the 

chancellor, and that any smoke or vapor generated from the research is entirely 

contained within a laboratory fume hood; 

6. The use of natural organic pesticides containing tobacco or tobacco derivatives 

and used in the official maintenance of the university campus grounds or as an 

academic instructional material; 

7. Tobacco use on university-owned properties that are leased to a non-university 

party, if the provisions of the applicable lease or agreement explicitly allow such 

use and have been approved by the vice president of finance and administration; 

8. Tobacco use in facilities that are not owned by, leased to, or controlled by the 

university and subject to the tobacco policies applicable to those particular 

facilities; 

9. Tobacco use for educational, clinical, or religious ceremonial purposes with prior 

approval of the dean or director responsible for the facility, the provost or 

appropriate vice president or vice chancellor, and in the case of smoking, the local 

fire marshal; 

10. Outdoor-only tobacco use at isolated research locations or on research vessels 

owned, leased, or controlled by the university when authorized by the onsite 

individual in charge of that location/vessel. 

E. Compliance and enforcement 

1. Implementation of this prohibition will rely heavily on the consideration and 

cooperation of both users and non-users of tobacco, and the willingness of all 

members of the university community to share the responsibility of adhering to 

and enforcing the prohibition, and of holding themselves and each other 

accountable.  Whenever possible, concerns about tobacco and related product use 

should be respectfully addressed at the time such concerns arise, through 

respectfully informing the individual about the prohibition and encouraging 

compliance in a courteous and considerate manner.   

2. Concerns regarding violations of the tobacco-free policy or regulation should be 

referred to the appropriate unit for review and action:  

a. Students will be referred to the appropriate university student affairs 

representative for educational resources with an emphasis on cessation;  

b. Faculty, staff, and volunteers will be referred to their respective 

supervisors for appropriate action (reference P04.07.040); 
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c. Contractors and vendors will be referred to their respective employers 

and/or Procurement and Contracting Services for appropriate action; 

d. Visitors and guests may be required to leave the campus if they fail to 

conform to the tobacco-free policy or regulation.  

3. Individuals who advocate for or are considering disciplinary action against an 

employee or student for violating this policy or regulation should first consult 

with their regional human resources or student affairs offices. 

      (12-05-14) 


